CERCLA REMOVAL ACTION DAILY WORK ORDER

Westwood Chemical Site

CONTRACT No.:

EP-W-04-055

DO No.:

13

DATE:

June 18 to June 25, 2005

SITE SPILL NUMBER:

WN

06:00 to 19:00

EPA REGION:

HIFT:
0S8C:

Dilshad J. Perera

Earth Tech

David Bofinger

MONITORS

USCG-AST

WORK ORDER:

09

—_NUMBER OF PERSONNEL AUTHORIZED _

RM _

—T1 [ IH/Safety Officer _

Field Clerk/Typist

1 | Foreman

Equipment Operators _

Chem Tech

T&D Coordinator

Chemist

{of=[no]w]ro]—s|—

Cleanup Techs

e

Qry

Computers

" Air Compressor

Printers

Air Compressor Hoses

Pickup truck (4wd)

Man-lit

Passenger Van

Wireless Router

Passenger Vehicles

Frac Tanks (20,000 gallon capacity)

Trailer Cargo 8ft

Water/Oil Interface Probe

Backhoe (4x4)

High Reach Fork Lift

PSRN I =YLV - =S

Forklift

Radios

Roll-Offs (as needed)

Copier

Fax

SCBA

Hip Air

Breathing Air _

N

Trash Dumpster

Port-a-John

Water Cooler

Propane Cylinders for Forklift

AMA.L.\NN.;-\YSN_L_\N_\_\Q;Q

N

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:

Westwood Chemical Site

CONTRACT No.:

EP-W-04-055

DO No.:

13

_DATE:

June 18 to June 25, 2005

SITE SPILL NUMBER:

WN

"~ SHIFT:

06:00 to 19:00

EPA REGION:

0SC:

Dilshad J. Perera

CONTRACTOR

Earth Tech

David Bofinger

—_MONITORS

USCG-AST

~ WORK ORDER:

09

DESCRIPTION OF WORK TO BEPERFORMED =

Continue providing 24-hr Site Security.
Propane for existing forklifts.

Provide cleaning services for office area.
Continue Lab-pack operations including consolidation operations.
Continue procurement for T&D of tank material and debris
Continue identifying, draining and removing product lines

Start T&D of wastewater and non-haz debris
Start disassembly of empty tanks

Provide technician for disconnection of electrical service to identified items
Disassembly of empty tanks
Continue investigating and start preparing for the transport of segregated material to Summit Research Labs




CERCLA REMOVAL ACTION DAILY WORK ORDER

—SITE NAME: | Westwood Chemical Ste | CONTRACT No.: | EP-W-04-055
A DO No’ .~ 3 :»5 C DATE. June 18 to June 25: 2005
—__SITE SPILL NUMBER: [ WN R : | 06:00 to 19:00

"EPA REGION: | 1 OSC: | Dilshad J_ Perera__

CONTRACTOR | Earth Tech_ 1: | David Bofinger _

 _ MONITORS | USCG-AST _ =109

e Send samples of bulk material going to S.um‘mit Research Labs for reuse to the site lab for selected analyses.

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE CONTRACTOR IN THE
PERFORMANCE OF THE ABOVE CITED DELIVERY ORDER

SIGNATURE OF ON-SCENE COORDINATOR 7

DATE

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER

SiGNATU?E OF RESPONSE MANAGER T DATE






